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SUBJECT: Contract Progress Review Meeting, 16 - 2C Nov 6k

REQUIREMENT 4 Declass Review by NGA.

1. In accordance with the provisions of the subject contract and
as directed by customer message 3244 dated 9 November 64, a technical
progress review meeting was held at the contractor's facility during the
week of 16 - 20 November 6k,

PERSONNEL PRESENT
2. Customer: The following personnel visited the contractor's

facilities on the dates indicated to discuss PARs and/or items as listed
for each customer representative.

a. | | 16 - 20 Nov 6h4
(Administrative and General)
b. | | 16 Nov 6l
(UV & IR Film .Transmission)
c. 16 Nov 64
(PAR 211
d. | | 17 Nov 6k
(PAR 212)
e. | 17 Nov 64

(PARs 216 and 217)

£. | | 18 & 19 Nov 6k
(Film for Chips)

g. | | 19 Nov 6k
(Film for Chips) :

h.| | 19 & 20 Nov 6k
(PARs =02, 206, 207,
213, 214, 215 & 22k)
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3. Contractor: Contractor personnel listed below participated in
PAR reviews and item discussions only as required:

P5X1

DISCUSSION

4. The review meetings held during the week of 16 - 20 November 6L were
conducted on an informal basis. The agenda suggested by the customer and out-
lined in paragraph 2 was generally followed and resulted in an orderly, effec~
tive review.

5. General

a. Possible materials for fluid gate application were discussed
. P
D5X1 | w1th| The following two items were given to 25)(1
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(1) Reprints of Journal SMPTE (1957 and 1958), Parts 1 and
3, "Printing Motion Picture Films Immersed in a Liquid".

(2) Contractor Sketch, JP-1070-647, covering the fluid recom-
mended for use in the 10-20~-40X Enlarger.

b. Contractor agreed to supply the customer with 500,,4 by 5 inch
sheets each of 4L27 and 8430 film: one-half of each film ‘type to be notched
and the other half not notched.

5X‘ = c,l Irequested'that copies of our Equipment Fact Sheets

W_——7"5.be forwarded to:

(1)
(2)
(3)
(4)
d. The feasibility model of the Command Titler (Mod. III) developed
on another contract, was demonstrated to | 25X1
25X1 e. | |agreed to determine the degree of customer interest
. in Vectograph Study and use of two-color paper for analglyphss
25X1 fe | requesteds
(1) A copy of ASA standards for Color Transparency View{ng
Conditions
. (2) Specifications on color temperature measuring instrument.

It was pointed out that color temperature measurement is not usable on fluorescent
lights because of the peculiar spectral energy distribution of these lights.

25X1 g. | |was promised coated and uncoated samples of products
furnished to the customer. A copy of the Physical Properties Handbook was
obtained for his uses '

h. Radiated Interference - loaned the contractor a 25X1
copy of FED Std. 222, "Radiation Standard for Communications and Other In- .
formation - Processing Equipment". Since it is classified CONFIDENTIAL,

. [y e
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it should be returned to the customer when no longer needed. The primary
concern at present is with signals which might conceivably transmit in-
formation and not with signals which only indicate machine operation. For
example:

(1) Problem: Radiation from the video system of the Stereo
Registration Device (PAR 222) might be troublesome.

(2) No problem: Radio Interference from the RT~12R (PAR 21L4)
is not now a problem. :

i. It was requested that the contractor include in fiscal reports
the numbers and titles of all PARs -~ even those which have not been sub-
mitted. :

J= The contractor is to submit a 1list of all active PARs and
PARs to be submitted, with suggested titles and/or‘title condensations which,
when approved, will be standard for identification on briefing boards, sum-
maries and any document requiring a shortened title.,

k. Requirements and possible techniques for correction of color-
balance and exposure veriation due to change of acquisition angle along a
frame were discusseds

(1) Correction at camera is considered too complex at present.

(2) Correction at printing 1s considered reasonably workable
based on cursory evaluations. '

1. The following general items were also discussed:

(l) An ability to vary controlled intensity and color of
incident and transmitted light for option viewing of color materials (pos-
sible new PAR). Fabrication of a special viewer was discussed as a poss1b111ty,

(2) Special color standards for viewing room and viewing
personnel. ' o

6. PAR discussions: Detailed discussions were held with the customer
and contractor engineers on the individual PARs selected for review and on
miscellaneous items. Reports covering these discussions are attached.
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Items of major importance, general items and action items, even though dis-
cussed and reported in the attachments, are also included in the main body
of this report.

7. Briefing Boards: A more complete discussion may be found in attach-
ment #12, titled Briefing Boards. References to briefing boards may also
be found in the attached discussion on the individual PARs. Major items
which influence briefing board design and production are listed:

a. Revised specifications were presented by the customer.
.b. Titling instructions were given:

- (1) Each board to contain the PAR title or a standard conden-
sation of PAR title (see paragraph 5j).

(2) Where more than one board is required per PAR, sub-titles
shall identify or describe each board.

(3) PAR number shall not appear on front of boards. It is
permissible to pencil the PAR number and the board number on the rear of
each briefing board. For example: PAR 214, 1 of 5; 2 of 5, etc.

(4) Sketches of proposed briefing boards shall be submitted
to the cognizant customer engineer prior to actual start of board preparation.

8. Active PARs

B PAR 207, Contact ‘Printer Study

(1)  The problem of obtaining good knife-edge-~targets for
printer evaluation was discussed. [:::::::::Pill: 25X1

(a)- Invesfigate the availability of knife-edge-target
from the Bureau of Standards.

7 (b) Schedule a meeting with contractor personnel at.
the customer'’s facility on the preparation of knife—edge-targets°

’ o (c) Forward to the contractor a copy of a Bureau of
Standards report on the preparation of knife-edge-targets (Q Meter Report),
Recelved by contractor on 1 Dec’ 6M .
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,5>(1 . g (2) requested that the contractor furnish him with
R : a set of hlgh-quall ¥ Moire' pattern prints. - He also requested information
on the process of making -such prints. ' '

“b. PARs 21L and 2155 Roller Transport Reversal (12~Inch) and .
Roller Transport Processor (2H~Inch)

(l) The contractor will rewrite original PAR sheets, update
the PAR spec1f1cat10n and bubmlt to the customer.

5Xb- " (2)| reques ted that new estimates to complete
' : . PARs 214 and 215 be submltted as soon as detailed fabrlcatlon estimates are
available., - ‘ :

v5)(1 the contractor perbonnel | |shou1d plan to v151t the customer
facility to discuss locatlon of services required for the processor.iid%;*

P5X1 - (M)l requested that security clearances for in- .
o stallation personnel be forwarded at least one month prior to start of <~
actual installation. " ’

(5) Customer will conflrm the 7~ foot 10-inch ceiling
helght the 23-foot long and 8 foot wide .room dlmen31ons,

T e L e e e

visions for the use of hypo«clearlng agent is To Dbe added to one of the
~ wash tankss

. . A
Lo

cs PAR 213, Colov Reproductlon Systems Review: The customer
w1ll confirm that the intent of this project is to achieve maximum
quality dupllcate data reduction. copies, not in the original.

9. New PARS

' a. PAR 231 10- 20 LOX Color Lamphouse, and PAR 232 Automated
Edge Trace Device, have ‘been completed and will be transmitted to the
customer by 25 November 6k,

P5X1 - : b | B |indicated his desire for early submission of
RS . the Automation Program Study, PAR 235, outlined in' the FY- 65 Budget.
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,5><15 ’ ‘ c. requested that proposals be prepared. for:

(1) Film Scrap Table (retractable or removable core), PAR 236.

» (2) Film Fditing Table (seated operator, pressure-sensitive
tape splicer). '

ACTION ITEMS

10. Customer Action:

a. Paragraph 5e - Determine intent in Vectograph Study.

) b. Paragraph 8a (1) = Forward copy of report on knife-edge-target
preparatlon to contractor, obtaln knife-edge-targets and schedule meeting
to discuss their use. "Report received by contractor 1 December 196k.

~c. PARs 21L and 215:
» (i)_ Paragraph 8b(5) and attachment #9 - Confirm room dimen-

~ sions.

- ' ' ' (2) Attachment #9 - Spgcify action on paragraph 7.
d. Paragraph 8c - PAR 213, confirm project intent.
» "e. Attachment #11 e'PARw2L7;’furnish reference on laser beam uni-
formity. : .

" 11. Contractor Action:

Paragraph 5b - Furnish customer with sheet film samples.

Paragraph 5c - Forward equipmént catalogs to customer.
;' - - - c. Paragraph‘Sf(l)“— Forward ASA standards for color viewing con-
) . © - ditions. ) ’ o ‘ : )
| da. Paragréph 5f(2) - Forward spécifications on color temperature
measuring instrument. S - :
~e. Paragraph 5g - FQrWard coéted_and uncoated samples of products.
f. Paragraph 5] and Attaéhment #12 - Submit 1ist of all PARs.
g. Paragraph 7o(4) and attachment #12 - Submit sketches of pro-
posed briefing boards prior. to starting final art work.

h. Attachment #2 - PAR 20k, submit estimate to complete.
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i, Attachment #3°- PAR 205, submit estimate to complete.
" j. Attachment #4 - PAR 206, modify briefing boards.
k. Paragraph 8a(2) and attachment #5 - PAR 207, Forward Moire'

'pattern‘prints and discussion of print preparation.

1. Attachment #6 - PAR 211, submit estimate for study extension.
m.  Attachment #8 - PAR 213, conflrm.progect intent.
n. PARs 214 and 215:

(1) Paragraph 8b(1) and attachment #9 - Rewrite PARs, updsite
speclflcatlons and submlt :

(2) Paragraph 8o(2) and attachment #9 - Submit cost estimate.
. . (3) Attachment #9 - Submlt prellmlnary installation engineer~
ing data. o _ .
- 0. Paragraph 9b and. 9c - Submlt PARs for customer consideration.
Tp. Attachment #10- - PAR 216, complete final report by 15 Jan 65.
q. Attachment #ll - PAR 217, literature search.

12 Attachments Dlscussmn on individual PARs, briefing boards, and
mlscellaneous items, and the personnel present durlng each discussion, are

‘_’1ncluded in Attachments #l through #ll} 1nclus1ve
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